
 FFY 2020 - 2021 STP - Shared Fund Contingency Program Status Report: January 2021
TARGET AUTH

Rank CFP ID TIP IP Project Council/Lead Sponsor Project category Phases 2020 2021 2022 2023 2024 5-year Total Project Total Date Status Status Date Status Status Date

3 CFP01-19-0013 01-12-0012 Canal Street Viaducts - Taylor to Harrison stage CDOT CDOT bridge rehab or 
reconstruction

C/CE $60,000,000 $60,000,000 $60,000,000 7/2022 Pre-final plans anticipated 3/2021 1/12/2021 Pre-final plans anticipated 3/2021 9/21/2020

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CDOT bridge rehab or 
reconstruction

CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 2 kick-off anticipated 10/2020 1/12/2021 Phase 2 kick-off anticipated 10/2020 9/22/2020

13 CFP01-19-0014 01-12-0015 Grand Avenue Bridge and Viaduct CDOT CDOT bridge rehab or 
reconstruction

CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 2 kick-off anticipated 10/2020 1/12/2021 Phase 2 kick-off anticipated 10/2020 9/22/2020

15 CFP17-19-0003 South Halsted Bus Enhancements Pace Pace bus speed improvement CON $40,840,000 $40,840,000 $71,237,313 12/2021 NEPA process underway with 
completion anticipated 5/2021; 
Design completion anticipated 
4/2023

12/14/2020 Cost increase of $30,397,313 
following finalized planning level 
cost estimates. NEPA process 
underway with completion 
anticipated 5/2021; Design 
completion anticipated 4/2023

9/3/2020

18 CFP16-19-0030 16-20-0002 Harlem Station Bus Bridge Reconstruction CTA CTA transit station CON $23,072,997 $23,072,997 $23,072,997 9/2022 NEPA completion expected 4/2021 
(memo submitted to FTA on 
10/29/2020)

12/18/2020 NEPA completion expected 9/2020 
(memo submitted to FTA on 
5/28/2020)

9/28/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Council DuPage Co DOT truck route improvement ENG2 $1,012,080 $1,012,080 $13,540,160 11/2024 Phase 2 consultant selected 
9/8/2020. Pre-final plan submittal 
estimated for 5/2024

12/22/2020 Phase 2 consultant selected 
9/8/2020. Pre-final plan submittal 
estimated for 5/2024

9/29/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Council DuPage Co DOT truck route improvement ROW $889,120 $889,120 $13,540,160 11/2024 ROW certification expected 9/2024 12/22/2020 ROW certification still anticipated 
for 9/2024

9/29/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Council DuPage Co DOT truck route improvement CON $10,120,800 $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 12/22/2020 Targeting 11/2024 letting 9/29/2020

20 CFP08-19-0024 Fabyan Parkway Roadway Improvements 
(DuPage/Kane County Line to IL 38)

DuPage Council DuPage Co DOT truck route improvement CE $1,518,160 $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 12/22/2020 Targeting 11/2024 letting 9/29/2020

22 CFP09-19-0010 Dauberman Road Extension Kane Co DOT Kane Co DOT road expansion CON $19,431,000 $19,431,000 $19,431,000 11/2021 Updated PPI approved 11/13/2020; 
no change to estimated schedule

12/28/2020 Pre-final plans anticipated 5/2021; 
ROW certification anticipated 
2/2021

9/21/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement ENG2 $853,000 $853,000 $4,809,000 3/2021 Phase 2 kick-off anticipated for 
3/2021; pre-final plan sumbittal 
estimated for 6/2023

12/29/2020 Phase 2 QBS closing anticipated 
12/2020; pre-final plan sumbittal 
estimated for 6/2023

9/30/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement ROW $480,000 $480,000 $4,809,000 1/2023 ROW certification still anticipated 
for 9/2023

12/29/2020 ROW certification still anticipated 
for 9/2023

9/30/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement CON $2,624,000 $2,624,000 $4,809,000 11/2023 Phase 2 kick-off anticipated for 
3/2021; pre-final plan sumbittal 
estimated for 6/2023

12/29/2020 Phase 2 QBS closing anticipated 
12/2020; pre-final plan sumbittal 
estimated for 6/2023

9/30/2020

26 CFP06-19-0008 06-16-0007 131st Street - Pulaski Road to Kedzie Avenue Southwest Council Alsip truck route improvement CE $852,000 $852,000 $4,809,000 11/2023 Phase 2 kick-off anticipated for 
3/2021; pre-final plan sumbittal 
estimated for 6/2023

12/29/2020 Phase 2 QBS closing anticipated 
12/2020; pre-final plan sumbittal 
estimated for 6/2023

9/30/2020

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Kane/Kendall Council Oswego corridor or small area safety CON $2,448,913 $2,448,913 $2,620,331 3/2022 Phase 2 agreements under review at 
IDOT; Pre-final plans pushed to 
9/2021; target letting now 3/2022

12/31/2020 EA and LAA submitted 9/17/2020; 
Pre-final plans expected 2/2021

9/30/2020

27 CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Kane/Kendall Council Oswego corridor or small area safety CE $171,418 $171,418 $2,620,331 3/2022 Pre-final plans pushed to 9/2021;  
target letting now 3/2022

12/31/2020 EA and LAA submitted 9/17/2020; 
Pre-final plans expected 2/2021

9/30/2020

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

North Shore Council Northfield road reconstruction ENG2 $440,000 $440,000 $4,730,000 10/2021 DA expected 1/2021; Phase 2 EA 
submittal planned for 6/2021; pre-
final plans estimated for 7/2022

12/28/2020 DA anticipated 10/2020;
Phase 2 consultant selection 
anticipated 12/2020

9/24/2020

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

North Shore Council Northfield road reconstruction CON $3,850,000 $3,850,000 $4,730,000 12/2023 
(Auth 9/2023)

Pre-final plan submittal anticipated 
7/2022; target letting 12/2023

12/28/2020 Pre-final plans submittal anticipated 
10/2021

9/24/2020

29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road 
and Happ Rd/Orchard Lane Roundabout

North Shore Council Northfield road reconstruction CE $440,000 $440,000 $4,730,000 12/2023 
(Auth 9/2023)

Pre-final plan submittal anticipated 
7/2022; target letting 12/2023

12/28/2020 Pre-final plans submittal anticipated 
10/2021

9/24/2020

30 CFP04-19-0002 Armitage Avenue Reconstruction North Central Council Melrose Park truck route improvement ENG2 $400,000 $400,000 $7,124,000 9/2021 DA anticipated 3/2021; pre-final 
plans targeted for 6/2022

12/31/2020 DA anticipated 11/2020 9/30/2020
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30 CFP04-19-0002 Armitage Avenue Reconstruction North Central Council Melrose Park truck route improvement CON $6,224,000 $6,224,000 $7,124,000 11/2022
(Auth 10/2022)

Pre-final plans pushed to 6/2022; 
target letting 11/2022

12/31/2020 Pre-final plans submittal anticipated 
12/2021; cost estimate revised 
6/2020

9/30/2020

30 CFP04-19-0002 Armitage Avenue Reconstruction North Central Council Melrose Park truck route improvement CE $500,000 $500,000 $7,124,000 11/2022
(Auth 10/2022)

Pre-final plans pushed to 6/2022; 
target letting 11/2022

12/31/2020 Pre-final plans submittal anticipated 
12/2021

9/30/2020

31 CFP05-19-0004 05-16-0005 IDOT East Avenue Improvements (Joliet Road to 
55th Street)

Countryside IDOT D1 
Hwys/Central 
Council

truck route improvement CON $894,542 $894,542 $18,681,723 6/2021
(Auth 4/2021)

Target letting 6/2021 pending 
iinclusion in IDOT FY22 Work Plan

12/31/2020 New target letting for 6/2021 9/30/2020

32 CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP 
North/NW) Station Relocation

Cook Co DOTH Cook Co DOTH transit station CON $86,490,080 $86,490,080 $86,490,080 TBD No progress has been made 1/5/2021 No milestones met 9/30/2020

35 CFP17-19-0039 17-18-0002 Pulse 95th Street Line Pace Pace bus speed improvement CON $21,040,000 $21,040,000 $21,040,000 7/2024 NEPA process now planned for 
8/2021 through 4/2022

12/14/2020 Anticipate NEPA process from 
10/2020-10/2021; Final design 
8/2023

9/3/2020

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to 
IL 43 (Waukegan Rd)

North Shore Council Glenview road reconstruction CON $2,740,200 $2,740,200 $3,028,200 9/2022
(Auth 8/2022)

Consultant selection expected 
12/2020; Phase 2 kick-off estimated 
at 3/2021

1/5/2021 Phase 2 QBS  advertised 8/1/2020 
and closed 9/10/2020. Consultant 
selection expected 12/2020; Phase 2 
kick-off estimated at 3/2021

9/28/2020

36 CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to 
IL 43 (Waukegan Rd)

North Shore Council Glenview road reconstruction CE $288,000 $288,000 $3,028,200 9/2022
(Auth 8/2022)

Consultant selection expected 
12/2020; Phase 2 kick-off estimated 
at 3/2021

1/5/2021 Phase 2 QBS  advertised 8/1/2020 
and closed 9/10/2020. Consultant 
selection expected 12/2020; Phase 2 
kick-off estimated at 3/2021

9/28/2020

41 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 Kane/Kendall Council South Elgin road expansion CON $6,628,046 $6,628,046 $7,989,046 6/2022 Phase 1 DA now expected 1/2021 - 
waiting on Bureau of Geometrics 
approval; Phase 2 kick-off estimated 
for 4/2021, pre-final plan submittal 
1/2022.

12/21/2020 Phase 1 DA now expected 11/2020; 
Phase 2 kick-off estimated for 
3/2021

9/30/2020

42 CFP09-19-0018 McLean Boulevard from Spring St to IL 31 Kane/Kendall Council South Elgin road expansion CE $662,805 $662,805 $662,805 6/2022 Phase 1 DA now expected 1/2021 - 
waiting on Bureau of Geometrics 
approval; Phase 2 kick-off estimated 
for 4/2021, pre-final plan submittal 
1/2022

12/21/2020 Phase 1 DA now expected 11/2020; 
Phase 2 kick-off estimated for 
3/2021

9/30/2020

43 CFP12-19-0021 12-06-0005 80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT Will Co DOT bridge rehab or 
reconstruction

CON $19,640,804 $19,640,804 $19,640,804 6/2021 ROW certification expected 4/2021; 
etimated 6/2021 letting

12/15/2020 Pre-final plans submitted 
5/29/2020; ROW certification 
anticipated 1/2021

9/30/2020

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA CTA transit station ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 
1/2021; Engineering and design FTA 
grant approval anticipated 4/2021

12/18/2020 NEPA process initiation expected 
1/2021; Engineering and design FTA 
grant approval anticipated 4/2021

9/28/2020

44 CFP16-19-0032 Dearborn Subway Waterproofing and Track 
Improvements

CTA CTA transit station CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 
1/2021; Construction FTA grant 
approval anticipated 1/2022

12/18/2020 NEPA process initiation expected 
1/2021; Construction FTA grant 
approval anticipated 1/2022

9/28/2020

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion ROW $180,000 $180,000 $9,462,742 immediate Initiation pending ROW acquisition 
funding

12/18/2020 Initiation pending ROW acquisition 
funding

9/22/2020

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion CON $7,969,942 $7,969,942 $9,462,742 TBD If funding is awarded, ready to 
initiate phase

12/18/2020 If funding is awarded, ready to 
initiate phase

9/22/2020

45 CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Council Orland Park road expansion CE $1,312,800 $1,312,800 $9,462,742 TBD If funding is awarded, ready to 
initiate phase

12/18/2020 If funding is awarded, ready to 
initiate phase

9/22/2020

47 CFP04-19-0003 Washington Boulevard Improvements - 21st 
Avenue to 9th Avenue

North Central Council Maywood road reconstruction CON $3,840,000 $3,840,000 $4,224,000 11/2022
(Auth 9/2022)

Kick-off held 9/8/2020; pre-final 
plans still planned for 5/2021; 
target letting pushed one year

12/1/2020 Phase 2 agreement approved 
7/2020; Kick-off anticipated for 
9/2020 and pre-finals 5/2021 for 
11/5/2021 letting

8/30/2020
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47 CFP04-19-0003 Washington Boulevard Improvements - 21st 
Avenue to 9th Avenue

North Central Council Maywood road reconstruction CE $384,000 $384,000 $4,224,000 11/2022
(Auth 9/2022)

Kick-off held 9/8/2020; pre-final 
plans still planned for 5/2021; 
target letting pushed one year

12/1/2020 Phase 2 agreement approved 
7/2020; Kick-off anticipated for 
9/2020 and pre-finals 5/2021 for 
11/5/2021 letting

8/30/2020

51 CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT McHenry Co DOT road expansion CON $18,400,000 $18,400,000 $18,400,000 10/2023 Phase 2 QBS consultant selected, 
but phase not started

12/22/2020 Phase 2 QBS consultant selected, 
but phase not started

9/25/2020

57 CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignment and 
Roundabout

Kane Co DOT Kane Co DOT road reconstruction CON $13,215,324 $13,215,324 $13,215,324 N/A
Withdrawn

Sponsor will locally let project in 
early 2021 and requests for project 
to be withdrawn.

12/28/2020 Pre-final plan sumbittal expected for 
10/2020; ROW certification estimate 
remains 1/2021.

9/29/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion ENG2 $36,628 $36,628 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion ENG2 $1,376,862 $1,376,862 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion ROW $2,000,000 $2,000,000 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion CON $457,850 $457,850 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion CE $45,785 $45,785 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion CON $34,860,772 $34,860,772 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Southwest Council Orland Park road expansion CE $3,486,077 $3,486,077 $42,263,974 TBD DA target for 2/2021. Public 
meeting held 12/17/2020

12/18/2020 DA targeting 2/2021 due to delays 
with IDOT/SHPO review

9/22/2020

61 CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement ENG2 $250,000 $250,000 $7,500,000 Not provided Not started 12/1/2020 DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

9/1/2020

61 CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement ROW $160,000 $160,000 $7,500,000 Not provided Not started 12/1/2020 DA 10/22/19; Not started; No target 
provided but pre-final plans due 
9/2020 to meet CON target

9/1/2020

61 CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement CON $6,103,000 $6,103,000 $7,500,000 3/2021 Not started 12/1/2020 Not started 9/1/2020
61 CFP12-19-0011 Will Road Reconstruction Project Will Co Council Diamond truck route improvement CE $987,000 $987,000 $7,500,000 3/2021 Not started 12/1/2020 Not started 9/1/2020
62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 

(Nelson to Cedar)
Will Co DOT Will Co DOT road expansion CON $15,448,885 $15,448,885 $23,398,885 9/2021

(Auth 8/2021)
Updated PPI approved 11/4/2020; 
Pre-final plan submittal expected 
2/2021; ROW certiication expected 
8/2021

12/15/2020 Updated PPI Approval 8/28/2020; 
Target final PS&E 4/2021; Target 
ROW certification 3/2021;
Estimated cost increased

9/30/2020

62 CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road 
(Gouger to Nelson)

Will Co DOT Will Co DOT road expansion CON $7,950,000 $7,950,000 $23,398,885 11/2023 Phase 2 QBS advertisement planned 
for 1/2021; pre-final plans 
antcipated 5/2023

12/15/2020 Target pre-finals 5/2023; ROW 
certification 9/2022;
Cost estimate lowered by 
$1,050,000

9/30/2020

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

Will Co Council New Lenox highway rail grade crossing ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 DA anticipated 3/2021 12/3/2020 DA anticipated 1/2021 9/28/2020

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

Will Co Council New Lenox highway rail grade crossing ROW $2,942,224 $2,942,224 $28,668,888 10/2021 ROW certification anticipated 
8/2023

12/3/2020 ROW certification anticipated 
8/2023

9/28/2020

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

Will Co Council New Lenox highway rail grade crossing CON $22,178,158 $22,178,158 $28,668,888 10/2024 Pre-final plans anticipated 7/2024 12/3/2020 Pre-final plans anticipated 5/2024 9/28/2020

63 CFP12-19-0027 Gougar Road Grade Separation at Wisconsin 
Central Ltd. Railroad

Will Co Council New Lenox highway rail grade crossing CE $1,774,253 $1,774,253 $28,668,888 10/2024 Pre-final plans anticipated 7/2024 12/3/2020 Pre-final plans anticipated 5/2024 9/28/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

South Council Country Club Hills road expansion ENG2 $396,000 $396,000 $6,400,000 TBD Pre-final submission anticipated 
11/2021

12/28/2020 Pre-final plan submittal estimated 
for 11/2021

9/28/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

South Council Country Club Hills road expansion ROW $563,200 $563,200 $6,400,000 TBD ROW certification anticipated 
3/2022

12/28/2020 ROW Certification anticipated 
3/2022

9/28/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

South Council Country Club Hills road expansion CON $4,946,160 $4,946,160 $6,400,000 4/2024 Final Plans, Specs, and Estimates 
submittal anticipated for 1/2022

12/28/2020 Final Plans, Specs, and Estimates 
submittal anticipated for 1/2022

9/28/2020

66 CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and 
Resurfacing

South Council Country Club Hills road expansion CE $494,640 $494,640 $6,400,000 4/2024 Final Plans, Specs, and Estimates 
submittal anticipated for 1/2022

12/28/2020 Final Plans, Specs, and Estimates 
submittal anticipated for 1/2022

9/28/2020
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